ANCHOR

DAILY REPORT
PAGE 1  OF 6
PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Monday, May 23, 2011 REPORT NO. 110
WEATHER Mostly sunny, strong wind from southeast TEMPERATURE L:75° H:90°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
9 — USA Environment (USA) LaBarge Property TxDOT ROW/SJIRWP
2 — Chris Ransome & Associates (CRA) Komatsu PC300LC Excavator (2) Cat Long Reach Excavator
5 — Envirocon Komatsu PC200LC Excavator Cat 930 Loader
Komatsu D61 Dozer Cat D5 Dozer
Deere 624) Front-end Loader Morooka Dump Truck
Deere 644) Front-end Loader Skid-steers (3)
Crane Rubber tired forklift
Work boat with winch Kobelco SK210 Excavator (idle)
Barge-Mounted Excavator (2) Kubota Mini-Excavator (idle)
‘Jim Dandy’ Tug Boat Water Truck
Jon Boat
Aggregate Transport Barge
(all water-based work equipment
idle on this date)
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.
10:15 SG-03 27
14:40 SG-03 16

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55 Randy Brown (Anchor QEA) on-site at the Admin area; USA crew on-site.

07:00 Participated in a tailgate Health and Safety Meeting led by Aubrey Pearson (USA Health & Safety Officer).
Main topics: be prepared for forecasted windy conditions and use proper hearing protection.

07:15 Today’s Projected Work Objectives for USA and their subcontractors:
e Receive approximately 600 tons of crushed concrete road base (CCRB) and spread the CCRB in the
Western Cell to create a smooth working surface for geotextile and geomembrane installation
e Mobilize equipment and materials for geomembrane installation
e Complete a hydrographic survey of all in-water rock placement completed to date

07:20 USA crew mobilized to the TxDOT ROW/SJRWP area.

10:00 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
e Grading CCRB on the surface of the Western Cell, using Morooka truck and three skid-steers
e CRA (2 crew) setting up land-based survey control point in preparation for hydrographic survey
e Envirocon (3 crew) mobilizing a truck and equipment at the laydown area near the main access gate
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10:15 SG-03 tide gauge reading = 27 inches.
10:45 R. Brown mobilized to the Admin area.

13:55 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
e Receiving and spreading CCRB in the Western Cell using the front-end loader, Morooka truck, long-
reach excavator, and three skid-steers
e Receiving and stockpiling 12-0z and 16-o0z geotextile for future use in the Western Cell
e Filling sand bags with CCRB for future use in the Western Cell (to weigh down geotextile and
geomembrane during installation)
e Collecting hydrographic survey data in the Eastern Cell (CRA — 2 crew)

14:40 SG-03 tide gauge reading = 16 inches.
14:40 R. Brown mobilized to the Admin area.

16:15 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
e Receiving and spreading CCRB in the Western Cell
e Filling sand bags with CCRB for future use in the Western Cell

16:55 R. Brown departed the TXDOT ROW/SJIRWP area, off-site for the day.

Summary of Progress on this Date:
e Received 651 tons of CCRB and used the CCRB to create a well-graded surface in the Western Cell;

construction of the well-graded surface is approximately 95 percent complete
e Mobilized and prepared materials and equipment for future deployment of geotextile and
geomembrane in the Western Cell
— Received Kobelco excavator with thumb attachment, mini-excavator, and rubber-tired forklift
— Filled sand bags with CCRB to weigh down geotextile and geomembrane during deployment
— Received geotextile for future deployment in the Western Cell
— 12-oz geotextile: 25 rolls of 15’x300’, 5 rolls of 15’x400’
- 16-oz geotextile: 17 rolls of 15’x150’
e Collected hydrographic survey data in the Eastern Cell

Persons On-site on this Date:

Anchor QEA — Randy Brown

USA Environment —Ron Griffith, Aubrey Pearson, and 7 crew
Chris Ransome & Associates — 2 crew

Envirocon — 5 crew
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Cover Material Delivery Summary as of this Date:

Material S;?zr;e Units Delivere.d 5/23 V;‘ieflii::l:tri‘c,)n Frreceding Total Deli.vered for
(Dso) (units) Method Delivered Total Project
Armor Cap A 3” ton 0 weigh tickets 15,248 15,248 (122%)
Armor Cap B/C 6” ton 0 weigh tickets 1,927 1,927 (16%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,641 20,641 (78%)
Cover Material Placement Summary as of this Date:
Material S;?zr;e Units PIaced. 5/23 Verification Preceding Total PI?ced for
(Dso) (units) Method Placed Total Project
Armor Cap A 3” ton 0 contractor measure 12,459 12,459 (100%)
Armor Cap B/C 6” ton 0 contractor measure 1,927 1,927 (16%)
Armor Cap C 6” ton 0 contractor measure 9,708 9,708 (91%)
Armor Cap D 8” ton 0 contractor measure 20,641 20,641 (78%)
All Types: 44,735 (72%)
PHONE LOG:
None.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

6 photos (descriptions provided underneath photo)

None

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

FIELD REPRESENTATIVE

Randy Brown

HRS

10

DATE

5/23/11

(Signature on Hardcopy)
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Photo 1 — Grading the surface of the Western Cell using long-reach excavator, Morooka truck, and skid-steers.
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Photo 2 — Skid-steer using crushed concrete road base to grade the surface of the Western Cell.
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Photo 3 — Graded surface of the east half of the Western Cell.
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Photo 5 — Taking delivery of geotexile for ftre use in the Western Cell.

Photo 6 — Filling sand bags with crushed concrete road base for future use in the Western Cell.
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